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Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco

DATE: August 4, 2018 to August 10, 2018

Sitework:

= Continued concrete in ballfield
plaza

= Continued placing roof panels on
shade structures

= Continued working on playground
surface

= Continued plumbing rough-in

= Continued electrical rough-in and
started pulling wire.

= Set light pedestrian light poles

= Continued planting trees

= Poured concrete around concession
building

= Continued working on rock muich
areas and installed drip lines
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Upcoming work:

= Continue shade structure roofing

= Finish ballfield plaza concrete

= Start PIP playground surfacing

= Continue electrical, plumbing, and
mechanical work in concession
building

= Finish asphalt pavement
operations

= Start landscape areas

= Continue site irrigation

= Sod playground areas
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